
Compact Closeout Period:
Current Compact Budget: 

Value of signed road construction 

contracts
0 258,924,397 271,128,882 105%

Percent disbursed of road 

construction contracts
0 100 70 70%

Temporary employment 

generated in road construction
0 No Target 2,757 No Target

 Kilometers of rehabilitated roads 

on RN#2
0 120 122 102%

 Roughness (RN2) 3.2 2.4 1.3 243%

 Kilometers of rehabilitated roads 

on RN#6
0 252 64 25%

Roughness (RN6) 13 2.5 Pending Pending

Rice paddy production 102,000 111,000 110,156 91%

Total area with improved irrigation 

infrastructure (Delta and 

Ngallenka)

34,848 38,381 38,391 100%

Hectares  under production 

across cropping seasons*
21,400 23,600 18,671 -124%

Percent disbursed of irrigation 

construction contracts
0 100 75 75%

Value of the construction 

contracts signed for the irrigation 

infrastructure in the Delta

0 No Target 149,888,788 No Target

 Value of the construction 

contracts signed for the irrigation 

infrastructure in Ngallenka

0 No Target 4,821,861 No Target

Temporary employment 

generated in irrigation
0 No Target 1,519 No Target

Delta Activity

Outcome: Improved irrigation and 

drainage channels in the Delta

Cropping intensity

(hectares under production per 

year / cultivable hectares)*

60 70.0 48.0 -120%

Podor (Ngallenka) Activity

Outcome: Primary and secondary 

irrigation and draining channels in 

Podor developed

Cropping intensity

(hectares under production per 

year / cultivable hectares)

20 120.0 98.9 79%

Conflicts successfully mediated 0 No Target 78 No Target

 Number of participants in the 

training modules on land tenure 

security tools

0 1,600 5,018 314%

 Number of participants in the 

training modules on land tenure 

security tools (Female) 

0 No Target 1,521 No Target

Number of hectares formalized 

(having a land allocation title and 

registered)

0 3,440 15,246 443%

*Benefits from the Delta Activity are expected only after the completion of the works. As of Compact end, data for the 2015 cropping cycles were not yet available.

Thus, the cropping data represented here reflects the situation prior to the completion of Delta works.

Baseline
Key Performance 

Indicators
End of Compact Target

Quarter 1 through 

Quarter 20 Actuals 

(As of Sept 2015)

All Roads Activities

Outcome: Reduced travel time 

and improved road quality

Road Rehabilitation Project 
Objective: Expand Access to 

Markets and Services

All Irrigation Activities

Outcomes: Improved access to 

water for irrigation & Increased 

efficiency of water infrastructure

Irrigation and Water 

Resource Management 

Project
Objective: Improve productivity of 

the agricultural sector

Estimated discounted $390.3 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$139.2 Million. These income 

benefits are expected to accrue 

to 268,029 people. 

Land Tenure Security Activity

Outcome: Improved land tenure 

management on irrigated 

perimeters

National Road 2 Activity

Outcome: Reduced travel time 

and improved road quality

National Road 6 Activity

Outcome: Reduced travel time 

and improved road quality

Estimated discounted $472.7 

million increase in income over 

the life of the investment. 

Compared to discounted costs of 

$258.1 Million. These income 

benefits are expected to accrue 

to 1,476,000 people. 

Senegal
Table of Key Performance Indicators

Report Date: February 10, 2016

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

(Closeout Results: July to September 2015)

Compact Signing Date: 16-Sep-09
Entry into Force Date: 
End of Compact Date: 

23-Sep-10
23-Sep-15
24-Sept-15 to 23-Jan-16
$540 Million

Percent Compact Target 

Satisfied

(As of Sept 2015)


